ID	Task Name	Duration	Start	February	March	April
1	**Project Summary**	**43.75 days**	**Mon 2/5/18**			
2	**Requirement Gathering**	**5 days**	**Mon 2/5/18**			
3	Studying the existing software	3 days	Mon 2/5/18			
4	Conducting interviews of users	2 days	Thu 2/8/18			
5	Collecting answers	2 days	Thu 2/8/18			
6						
7	Feasibility check	1 day	Sun 2/11/18			
8						
9	**System Analysis**	**5 days**	**Sun 2/11/18**			
10	Understand software limitations and scope	3 days	Sun 2/11/18			
11	Problems and changes in existing systems	2 days	Wed 2/14/18			
12						
13	**Requirement Specification**	**2 days**	**Fri 2/16/18**			
14	Draft Requirement Specification	1 day	Fri 2/16/18			
15	Prepare Title and Features of software	1 day	Sun 2/18/18			
16						
17	Submit proposal	1 day	Mon 2/19/18			
18						
19	Title Approval	0 days	Fri 2/23/18	2/23		
20						
21	**Software Design**	**6 days**	**Mon 2/26/18**			
22	Prepare Chapter I	1 day	Mon 2/26/18			
23	Prepare use case	2 days	Mon 2/26/18			
24	Prepare Activity Diagram	2 days	Mon 2/26/18			
25	Prepare the technologies to be use	4 days	Wed 2/28/18			
26						
27	Coding	2.5 wks	Sun 3/4/18			
28						
29	Unit Test	4 days	Sun 3/18/18			
30	System Test	2 days	Thu 3/22/18			
31						
32	Implementation	0 days	Mon 3/26/18			3/26

Legend:

Task		Inactive Task		Manual Summary	
Split		Inactive Task		Start-only	
Milestone	◆	Inactive Milestone		Finish-only	
Summary		Inactive Summary		Progress	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only			
External Milestone	◆	Manual Summary Rollup			

Project: ganttChart
Date: Wed 2/28/18